
From: Garyg Miller
To: eric.pastor@pbwllc.com
Cc: Barbara Nann; Donald Williams; Chris Petersen; Barbara Aldridge
Subject: Preliminary Gulfco Accelerated Schedule
Date: 01/18/2008 11:04 AM
Attachments: Gulfco Accel Sch 1-18-08.mpp

Eric,

 A preliminary Gulfco schedule including a removal is attached.  Please let me know
any thoughts/comments you may have on this.

Regards,

 
Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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